
Class: 2 to 5 

Student Name: Umm-e-Dua

Date: Saturday

Assignment No.: 4 



Professional Application: Project Management Plan Using 6-Step Prompting Framework

I. Topic:

“Comprehensive Project Management Plan for a Website Redesign Project”

II. Step 1: Command – Start Strong

Command:

“Create a comprehensive project management plan for a website redesign project, including timeline, tasks, responsibilities, risk management, and deliverables. Ensure the plan is actionable, professional, and easy to follow.”

III. Step 2: Context – Add Detailed Background



Project Background:

- **Company Type:** E-commerce business
- **Project Goal:** Modernize website design to improve UX & boost sales
- **Deadline:** 3 months
- **Team:** Designer, Developer, Content Writer, QA, Project Manager
- **Budget:** \$15,000

IV. Step 3: Logic – Define Output Structure

Instruction:

“Organize the project plan with these sections:

- 1 Project Timeline (weeks & milestones)
- 2 Task Assignment (role-wise)

- 3 Deliverables (per milestone)
- 4 Risk Management (potential issues & solutions)
- 5 Monitoring & Reporting (how progress will be tracked)”

V. Step 4: Roleplay – AI as Expert 🧑💼

Roleplay Instruction:

“You are a certified Project Management Professional (PMP) with 10 years of experience in IT & web development projects. Provide professional, actionable, and realistic recommendations

VI. Step 5: Formatting – Make It Attractive & Clear 🎨

Suggested Formatting:

- **Headings with Emojis:** Week 1 📅, Week 2 📅
- **Tables for Task Assignment**
- **Bullet Points for Deliverables & Risks**
- **Colored Highlights for Milestones** (if in Word or PDF)
- **Motivational Notes:** “Stay consistent 💪, track daily ✅, celebrate milestones 🎉”

Example Table (Task Assignment):

Role	Task	Deadline	Status	
Designer 🧑‍🎨	Redesign Homepage	Week 1–2	Pending	
Developer 💻	Implement New UI	Week 2–4	Pending	
Content Writer ✍️	Update Copy	Week 2–3	Pending	
QA 🧑‍🔬	Testing & Bug Fixes	Week 4–5	Pending	
Project Manager 📊	Monitor & Report	Week 1–12	Ongoing	

VII. Step 6: Questions – Fine-Tune the Plan ?

Ask 10 Questions for Customization:

- 1 Project budget flexibility? 💰
- 2 Number of pages to redesign? 🖥️
- 3 Key features needed (e.g., e-commerce, blog)?
- 4 Preferred tools/software for project management? 🛠️
- 5 Team members' skill levels?
- 6 Stakeholder involvement frequency?
- 7 Risk tolerance & contingency plans? ⚠️
- 8 Design preferences or branding guidelines? 🎨
- 9 Reporting format (weekly, bi-weekly)? 📁
- 10 Post-launch maintenance plan? 🛡️

• ✨ Final Output Example – Motivational & Attractive

Week 1 📅 – Kickoff & Discovery

- Team meeting & roles assignment 👤
- Research competitors & current UX 🔍
- Initial design sketches 🎨

Week 2 📅 – Design Phase

- Finalize homepage & inner pages layout 📐
- Prepare graphics & media 📷
- Team check-in & feedback session 👤

Week 3 📅 – Development Phase

- Developer implements front-end 💻
- Integrate CMS & e-commerce tools 🛒

- QA tests initial pages 🧑‍🔬

Week 4 📅 – Testing & Launch Prep

- Full website testing 🔧
- Fix bugs & optimize performance 🚀
- Launch readiness review ✅

Week 5 📅 – Launch & Monitoring

- Website goes live 🎉
- Monitor traffic & performance 📈
- Gather user feedback & plan updates ✨

💡 **Motivational Tip:** “Small daily progress = Big milestone achievement 🏆”

VIII. ✅ Conclusion

This **Professional Application** demonstrates a **Project Management Plan** created using the **6-Step Prompting Framework**:

- **Command** → Clear action-oriented instructions to guide the project
- **Context** → Detailed background including company, team, timeline, and budget
- **Logic** → Structured output with timelines, tables, and milestones
- **Roleplay** → Expert roles assigned to each team member for accountability
- **Formatting** → Stylish headings, tables, emojis, and color guidance for readability
- **Questions** → Anticipated risks and monitoring questions to ensure project success